

Environmental Assessments - April 2022

Division	EA Name	Commencing/Status	Estimated Completion	Consultant	Project Manager	Natural Heritage Issues	Environmental Impact Study	Environmental Recommendations	Status of Recommendations	Next Steps	Notes	Online	
Pollution Control	Wastewater Treatment Operations Master Plan	Posted for Review	Completed	None	Kirby Oudekerk	No	No	TBD	TBD	Notice of Commencement and Public Meeting planned for Q3 2020	City-led. Some support from Dillon has been obtained. Get Involved site active	<a href="#">Wastewater Treatment Master Plan</a>	
Pollution Control	Biosolids Management Master Plan	Q4 2020	Q4 2022	Jacobs	Kyle Murray	TBD	TBD	TBD	TBD	Note of Commencement Issued, Virtual online PIC #1 - Oct-Nov 2021	<a href="#">Get Involved site is active</a>	<a href="#">Biosolids Master Plan</a>	
Pollution Control	Adelaide WWTP Climate Change Resiliency	Q2 2021	Q2 2022	Matrix	Kirby Oudekerk	No	Yes	TBD	TBD	Notice of Commencement - May 2021, PIC No. 1 - early Oct. 2021	<a href="#">Get Involved site is active</a>	<a href="#">Adelaide CCR Class EA</a>	
Pollution Control	Greenway WWTP Climate Change Resiliency	Q2 2021	Q2 2022	Matrix	Kirby Oudekerk	No	Yes	TBD	TBD	Notice of Commencement - May 2021, PIC No. 1 - early Oct. 2021	<a href="#">Get Involved site is active</a>	<a href="#">Greenway CCR Class EA</a>	
Solid Waste	Long Term Resource Recovery and Waste Disposal EA	Summer 2016	Q4 2022	Golder	Mike Losee	Yes	Yes	TBD	TBD	Review of Draft Environmental Assessment Study Report (for the Expansion of the W12A Landfill) by the Government Review Team, stakeholders & Indigenous communities.	Environmental Assessment Study Report Submitted to MECP February 4th 2022 for Public Review	<a href="#">Residual Waste Disposal Strategy</a>	
Transportation	Windemere Road EA (Western to east of Richmond)	Fall 2020	Summer 2022	Stantec	Paul Yanchuk	Yes	Yes	TBD	TBD	Completing the ESR	TBD	<a href="#">Windemere EA</a>	
Transportation	Hamilton/Gore EA	Fall 2020	Summer 2022	MTE	Paul Yanchuk	No	No	TBD	TBD	PIC2 and Completing the ESR	Additional PIC required	<a href="#">Hamilton/Gore EA</a>	
Transportation	Adelaide St North Improvements EA	May 2018	Summer 2022	Parsons	M.Davenport	No	Yes	TBD	TBD	Completing the ESR	Council approval in 2022	<a href="#">Adelaide Street North EA</a>	
Transportation	Oxford/Gideon EA	January 2020	Winter 2022	RVA	Paul Yanchuk	No	Yes	TBD	TBD	Completing the ESR	TBD	<a href="#">Oxford/Gideon EA</a>	
Transportation	Sarnia & Western Road	June 2021	Fall 2022	AECOM	Karl Grabowski	Yes	Yes	TBD	TBD	PIC 1	TBD	<a href="#">Western-Sarnia EA</a>	
Transportation	Oxford Street West Widening (Westdel Bourne to Sanatorium Road)	Summer 2022	Summer 2024	TBD	Paul Yanchuk	Yes	Yes	TBD	TBD	Notice of Commencement	Initiating RFP for EA assignment	TBD	
Transportation	Mobility Master Plan	Fall 2021	Winter 2024	IBI Group	Sarah Grady	No	No	TBD	TBD	Notice of Commencement and Public Launch	Following Phase I and II of the MCEA process for Master Plans, Website is active	<a href="#">Mobility Master Plan</a>	
Transportation	Kensington Bridge	November 2021	Spring 2023	AECOM	Karl Grabowski	Yes	Yes	TBD	TBD	PIC 1	TBD	<a href="#">Kensington Bridge EA</a>	
Stormwater	Dingman Creek Subwatershed Stage 2 Lands EA	Commenced September 2021 / Status Ongoing	Q2 2023	KGS	Adrienne Sones	TBD	Desktop Review	TBD	TBD	Complete floodplain model and evaluate flood mitigation options	TBD	<a href="#">Dingman Creek EA</a>	
Stormwater	Carling Creek Stormwater Servicing EA	Ongoing	Q2 2023	ERI	Monica McVicar	No	No	TBD	TBD	Review options for reducing flooding impacts in the Carling Creek sewershed.	TBD	TBD	
Sewer Engineering	Meadowlily Road Area EA and Servicing Study	November 2021	November 2022	MTE	Kevin Graham	Yes	Yes	TBD	TBD	Project Kick off	Council Approved November 2021	<a href="#">Meadowlily Road Area EA</a>	
Water	Long Term Water Storage EA	Commenced June 2018	2019	AECOM	Pat Lupton	Draft Stage 3 and 4 Archeological Review reports completed Feb 2020	Draft EIS and Arborists report submitted Dec 2019	Compensation plan to be developed during detailed design.  Mitigation and compensation measures to be implemented during construction	To be implemented during detailed design and construction	Surveys to be undertaken during detailed design.	Have retained engineering consultant for preliminary and detailed design	Anticipate construction to commence in 2023	<a href="#">Long Term Water Storage</a>
Water	Arva Huron Watermain EA Master Plan	Commenced December 2019 / Status Ongoing	Q2 2021	AECOM	Stephen Romano	Yes	Yes	Erosion and Sediment Control Plan, Construction Mitigation and Monitoring Plan and compensation measures should be developed in advance of proposed activities (additional details in EIS)	TBD	Final Study Document to be submitted to Council for approval followed by 30-day public review period.	TBD	<a href="#">Arva Pumping Station to Huron St Water Transmission Main</a>	