

APPENDIX K

Adelaide Street Cost Estimate Summary

Item	Estimated Cost (Current Value)	Estimated Cost (Adjusted for Inflation)
Roadworks		
Excavation & removals	\$666,000.00	\$765,000.00
Road construction (granulars & asphalt)	\$2,202,500.00	\$2,783,500.00
Concrete (curb, sidewalk & median)	\$1,105,000.00	\$1,436,500.00
Landscaping (topsoil & sod)	\$448,000.00	\$532,000.00
Wildlife crossing	\$336,000.00	\$434,000.00
Roadworks Subtotal	\$4,757,500.00	\$5,951,000.00
Storm Sewers & Appurtenances		
Storm sewers	\$615,000.00	\$800,000.00
Maintenance holes	\$85,000.00	\$110,000.00
Catchbasins & leads	\$138,000.00	\$168,400.00
Storm Sewer Subtotal	\$838,000.00	\$1,078,400.00
Canitany Courses 9 Annustanonaa		
Sanitary Sewers & Appurtenances No signficant sanitary construction is anticipated	\$0.00	\$0.00
Sanitary Sewer Subtotal	\$0.00 \$0.00	\$0.00 \$0.00
Samtary Sewer Subtotar	ŞU.UU	Ş0.00
Watermain & Appurtenances		
Adjust water valves and fire hydrants	\$23,000.00	\$28,000.00
Watermain Subtotal	\$23,000.00	\$28,000.00
Traffic Signals and Illumination		
Signals	\$780,000.00	\$1,050,000.00
Streetlighting	\$450,000.00	\$585,000.00
Traffic Signals & Illumination Subtotal	\$1,230,000.00	\$1,635,000.00
Miscellaneous	\$410,000.00	\$550,000.00
Utility Relocations (10%)	\$725,850.00	\$924,240.00
Property Acquisition	\$285,000.00	\$327,750.00
Subtotal	\$8,269,350.00	\$10,494,390.00
Contingency (20%)	\$1,653,870.00	\$2,098,878.00
Engineering & Consulting (15%)	\$1,240,402.50	\$1,574,158.50
Total	\$11,163,622.50	\$14,167,426.50
Lifecyle Costs		
Sanitary Sewers & Appurtenances	N/A	\$145,000.00
Storm Sewers & Appurtenances	N/A	\$940,000.00
Subtotal	N/A	\$1,085,000.00
Contingency (20%)	N/A	\$217,000.00
Engineering & Consulting (15%)	N/A	\$162,750.00
Total	N/A	\$1,464,750.00

<u>Notes</u>

1. Cost values shown in the main body of the report have been rounded off for clarity purposes.

2. Lifecycle costs at current values were not supplied as by definition, they will be future costs that are affected by inflation.

Sunningdale Road Cost Estimate Summary

Item	Estimated Cost (Current Value)	Estimated Cost (Adjusted for Inflation)
Roadworks		
Excavation & removals	\$222,000.00	\$255,000.00
Road construction (granulars & asphalt)	\$725,200.00	\$916,800.00
Concrete (curb, sidewalk & median)	\$395,000.00	\$513,500.00
Landscaping (topsoil & sod)	\$147,200.00	\$174,800.00
Roadworks Subtotal	\$1,489,400.00	\$1,860,100.00
Sanitary Sewers & Appurtenances		
Sanitary sewers	\$73,700.00	\$92,125.00
Maintenance holes	\$18,500.00	\$24,000.00
Sanitary Sewer Subtotal	\$92,200.00	\$116,125.00
Storm Sewers & Appurtenances		
Storm sewers	\$485,000.00	\$630,000.00
Maintenance holes	\$125,000.00	\$160,000.00
Catchbasins & leads	\$47,700.00	\$58,200.00
Storm Sewer Subtotal	\$657,700.00	\$848,200.00
Watermain & Appurtenances		
Temporary watermain	\$25,000.00	\$33,000.00
900mm watermain	\$17,000.00	\$23,000.00
Chamber at Sunningdale Road	\$600,000.00	\$750,000.00
Water valves and fire hydrants	\$13,000.00	\$16,000.00
Watermain Subtotal	\$655,000.00	\$822,000.00
Traffic Signals and Illumination		
Signals	\$260,000.00	\$350,000.00
Streetlighting	\$150,000.00	\$195,000.00
Traffic Signals & Illumination Subtotal	\$410,000.00	\$545,000.00
Miscellaneous	\$260,000.00	\$340,000.00
Utility Relocations (10%)	\$356,430.00	\$453,142.50
Subtotal	\$3,920,730.00	\$4,984,567.50
Contingency (20%)	\$784,146.00	\$996,913.50
Engineering & Consulting (15%)	\$588,109.50	\$747,685.13
Total	\$ 5,292,985.50	\$6,729,166.13
Lifecyle Costs		
Sanitary Sewers & Appurtenances	N/A	\$35,000.00
Subtotal	N/A	\$35,000.00
Contingency (20%)	N/A	\$7,000.00
Engineering & Consulting (15%)	N/A	\$5,250.00
Total	N/A	\$47,250.00

<u>Notes</u>

1. Cost values shown in the main body of the report have been rounded off for clarity purposes.

2. Lifecycle costs at current values were not supplied as by definition, they will be future costs that are affected by inflation.